

ONWARDS TO WASHINGTON

PERIOD	TASKS
May- November	<p>Follow-up to this meeting:</p> <ul style="list-style-type: none"> - 'Sense of meeting' report - Work on chapters for grey doc - **Track the Global Task Team (GTT) <p>Call for abstracts for JIAS (by Sept)</p> <p>Expand the network</p> <p>Prep Addis meeting</p> <ul style="list-style-type: none"> - Identify exemplary field work - Identify others who should be at table (incl GTT) <p>CCABA program committee works out symposium program, recruits plenary speakers and presenters. CCABA steering cmte reviews periodically</p> <p>Think about abstracts for IAC 2012</p> <p>Offer abstract mentoring for non-researchers</p>
December	<p><i>R2W#4 (Addis, Dec)</i></p> <p>Submission of articles for JIAS</p>
January- February	<p>Follow-up to Addis meeting</p> <ul style="list-style-type: none"> - Finalize journal papers - Finalize doc (a la WTHI) <p>Expand the network; track GTT</p> <p><i>R2W#3 (London, Feb 28)</i></p> <ul style="list-style-type: none"> - Review and discuss doc, journal - messages and comms strategy for IAC - identifying other events and 'nodal persons' <p>Submit abstracts for IAC 2012</p> <p>Continue work on symposium program</p>
March-June	<p>Finalize symposium program</p> <p>Plan satellites and other events around AIDS conf</p> <p>Plan classic and social media coverage</p> <p>First revision of JIAS articles in March, 2nd revision in April</p>

	<p>Revise strategy through 2015; Prepare detailed workplan for 2012-14; Road to ...?</p>
July	<p>Publication of JIAS issue Two-day pre-conf symposium (July 20-21) Five day AIDS conf (July 22-27)</p> <p>CCABA planning and business meeting</p>
2012-14	<p>Moving from definition to operations research, metrics, accountability?</p>